

Vremenski i financijski plan pripreme i realizacije Projekta

R.br.	Aktivnost	Procijenjeni iznos (kn) ***	HRVATSKE VODE	GRAD ZAGREB	VIO	2022				2023			2024			
			(kn)	(kn)	(kn)	Ukupno (kn)	HV (kn)	ZG (kn)	VIO	Ukupno (kn)	HV (kn)	ZG (kn)	Ukupno (kn)	HV (kn)	ZG (kn)	VIO
4.	TROŠKOVI OTKUPA ZEMLJIŠTA (i prava građenja) **	3.000.000,00	1.000.000,00	1.000.000,00	1.000.000,00	3.000.000,00	1.000.000,00	1.000.000,00	1.000.000,00							
4.1.	- za regulaciju potoka Črnomerec	1.000.000,00	1.000.000,00	0,00	0,00	1.000.000,00	1.000.000,00									
4.2.	- za servisni put i geotehničke objekte	1.000.000,00	0,00	1.000.000,00	0,00	1.000.000,00		1.000.000,00								
4.3.	- za kanalizacijski kolektor	1.000.000,00			1.000.000,00	1.000.000,00			1.000.000,00							
6.	ISHODENJE GRAĐEVINSKIH DOZVOLA (po etapama/cjelinama)					Predviđeni rok				Predviđeni rok						
7.	IZVOĐENJE RADOVA	6.835.571,04	2.970.822,93	3.313.720,51	551.027,60											
7.4.	4. CJELINA	1.908.724,58	628.544,70	729.152,28	551.027,60	1.908.724,58	628.544,70	729.152,28	551.027,60							
7.5.	5.CJELINA	4.926.846,46	2.342.278,23	2.584.568,23						4.926.846,46	2.342.278,23	2.584.568,23				
8.	STRUČNI NADZOR i KONTROLNA ISPITIVANJA KVALITETE	136.711,42	59.416,46	66.274,41	11.020,55											
8.2.	4. CJELINA	38.174,49	12.570,89	14.583,05	11.020,55	38.174,49	12.570,89	14.583,05	11.020,55							
8.3.	5.CJELINA	98.536,93	46.845,56	51.691,36						98.536,93	46.845,56	51.691,36				
	U k u p n o :	9.972.282,46	4.030.239,39	4.379.994,92	1.562.048,15	4.946.899,07	1.641.115,59	1.743.735,33	1.562.048,15	5.025.383,39	2.389.123,79	2.636.259,59				
		100%	40,41%	43,92%	15,66%											

* Ovaj Plan rađen je na temelju postojećih/dostupnih podataka i dokumentacije

** Troškovi vještačenja i otkupa zemljišta Hrvatske vode (za Veliki Potok) i Grad Zagreb (za servisni put, geotehničke objekte i kan.kolektor) snosit će svatko za svoje objekte, sukladno stvarnim postignutim cijenama otkupa zemljišta odnosno prava građenja.

*** Stvarni troškovi pojedinih usluga i radova utvrdit će se nakon provedenih postupaka javne, a stvarana dinamika realizacije i nakon ishođenih građevinskih dozvola i riješenih imovinsko-pravnih odnosa.

**Compatibility Report for Copy of Copy of VELIKI-POTOK_Fin_plan_ožujak
2016_prijedlog_HB.xls
Run on 15.3.2016 11:49**

The following features in this workbook are not supported by earlier versions of Excel. These features may be lost or degraded when opening this workbook in an earlier version of Excel or if you save this workbook in an earlier file format.

Minor loss of fidelity

Some cells or styles in this workbook contain formatting that is not supported by the selected file format. These formats will be converted to the closest format available.
--

# of occurrences	Version
20	Excel 97-2003